

PROCEEDINGS OF THE PROJECT OFFICER RAJIV VIDYA MISSION (SSA)

RANGA REDDY DISTRICT

PRESENT; Sri.M.Ramesh Reddy.,M.A

RC.No.1393/A1/RVM(SSA)/ASO/RR/12,

Dt. 07.04.2012

Most urgent.

Sub: Implementation of RTE Act - Infrastructure facilities to the schools – Issue of Administrative Sanction from Planning Wing for the year 2012-13 - Development of Soft ware to obtain information from all the schools – Revised Schedule- Communicated – Regarding.

Ref: Procs Rc.No. 537/RVM(SSA)/C2(B7)/2011. Dated; 27-3-2012 of SPD, RVM (SSA) AP, Hyderabad

ORDER:

All the Project Officers of RVM (SSA) in the state are informed that, during the one day orientation to ASO & APOs conducted at SPO, RVM (SSA) AP, Hyderabad on 2nd April 2012, the participants suggested to include a few additional fields and it will take 4 to 5 days to revise the present software pertaining to the infrastructure facilities in schools. In view of this, the following revised schedule is prepared to finalize the data on requirement of ACRs in schools as shown below.

REVISED SCHEDULE.

2nd April 2012	State level training programme to ASO/APO at State Project Office, RVM (SSA)
9th April 2012	District level training programme to MRPs and Data Entry Operators at DPO. (One MRP and Data Entry Operator from each district).
11th April 2012	Head Masters meeting at MRC to explain the procedure.
12-14th April 2012	Ist phase Data Entry (All telangana districts + Ananthapur and Chittoor districts). Total 12 districts.
15-17th April 2012	IInd phase Data Entry (Remaining 11 districts)
15-20th April 2012	Confirmation of application at District Project Office.
25-27th April 2012	State level workshop with ASO/APOs to finalize the requirement of ACRs.

All the Mandal Educational Officers are informed to send one Strong MRP and Data entry operator for training on software procedure to train at district level on **9th April 2012 at** ZP hall at 10.30 without fail and further you are instructed to conduct one day training to all head masters as per schedule on **11th April 2012 and** instruct them to complete in the given time from **12-14th April 2012** .

Hence all MEOs are requested to get data from all the schools and send to this office
15 April 2012 hard & soft copy signed by Head Master and counter signed by MEO .

SD/
PROJECT OFFICER
RVM (SSA) RR DIST.